

ACTION PLAN 2022

(JANUARY TO DECEMBER)

MINISTRY OF FISHERIES

(PLANNING DIVISION)

CONTENT

SERIAL NO	. DESCRIPTION	PAGE NO
01.	Introduction	01
02.	Vision, Mission and Policies	02
03.	Vistas of Prosperity and Splendour - Uplifting Fisheries Industry	03
04.	Special Priorities - Budget Estimate 2022	04
05.	Organizational Structure	05
06.	Budget Estimate 2021 and Financial Progress	06
07.	Budget Estimate 2022 - Capital	07
08.	Budget Estimate 2022 - Recurrent	08
09.	Targets & Out Comes 2021-2025	09
10.	Budget Proposal List 2022	10
Action	Plan 2022	
11.	Social Development Division (SDD), Ministry of Fisheries	12 - 13
12.	Budget Proposal 2022 - Rs. 510Mn	14
13.	Department of Fisheries & Aquatic Resources (DFAR)	16 - 17
14.	'Oruwella' Newspaper and 'Deewara Nawodaya' Radio Programme	18
15.	Fish market complex - Peliyagoda	19
	Procurement Plan 2022	
16.	Finance Division -Ministry of Fisheries	20 - 21
17.	DFAR	22 - 23
18.	Northsea	24
Internal	Audit Plan 2022	
19.	Internal Audit Plan MOF	25 - 28
20.	Audit Plan - DFAR	29 -33
Revenue T	argets 2022	
21.	DFAR	34
22.	NorthSea	35
23.	Fish Market	36

INTRODUCTION

Fishing has a long tradition in Sri Lanka that goes back to over two thousand years. It was one of the primary economic activities of the coastal communities. Marine fishing has gradually developed from a livelihood activity to a multibillion rupee industry over the years, particularly since Sri Lanka obtained Independence from the British rule in 1948. Inland fishing and inland aquaculture developments are not older than 75 years. Coastal aquaculture commenced in early 1980s with the establishment of shrimp farms in the North-Western Province. Marine aquaculture commenced much later, i.e. around 2010.

The fisheries resources base of the country, comprises the Exclusive Economic Zone (EEZ) of 517,000 sq km, the territorial sea of 21,500sqkm, and internal waters that include lagoons and estuaries of 1,580 sq km, and man –made reservoirs of 5,200sq km. The bays, lagoons, reservoirs and certain lands located in coastal and reservoirs areas make the resource base for development of aquaculture.

To sustainably manage these resources the MoF directly engages itself in the formulation of policies, strategies and plans in consultation with the Department and agencies under its purview and has redrafted the National Fisheries & Aquaculture Policy in 2021 in line with the "Vistas of Prosperity & Splendour", the policy framework of the Government.

The fisheries sector contributes around 1.4% to the Gross Domestic Production (GDP) at market prices. The sector contributes around 1.4% to the Gross Domestic Production (GDP) at current market prices. It provides direct and indirect employment to around 575,000 persons (3.7% of the workforce of the country). The sector also support an export industry that exports about 5% of the production comprising tuna, shrimp, crab, sea-cucumber ornamental fish, etc. and earning over USD 250 million. Despite the Covid 19 pandemic and the unexpected disaster of MV express Pearl cargo vessel, the annual fish production could be maintained to over 428,740 Mt and the value of exported fish and fishery products increased to Rs. 56.8 mn in November 2021.

At present, the Department of Fisheries and Aquatic Resources (DFAR) and NorthSea Ltd. are under the purview of MoF. However, some programmes/ projects are being implemented in collaboration with the National Aquaculture Development Authority (NAQDA), National Aquatic Resources Research & Development Agency (NARA) and Ceylon Fishery Harbours Corporation (CFHC). The total budgetary provision for the year 2022 is Rs. 2,171.9. Of this Rs. 871.9 Mn is allocated for recurrent expenditure, Rs 1,300 Mn allocated for capital expenditure and Rs.1,000Mn allocated for the implementation of proposals highlighted in the budget Speech 2022.

Vision Sri Lanka to be the leader of conservation and sustainable utilization of Fisheries and Aquatic Resources in the South Asian Region.

Mission Managing the utilization of Fisheries and Aquatic Resources for the benefit of the present and future generation.

National Fisheries and Aquaculture Policy

Objectives of Development

- Sustainable management of resources using science-based information.
- Compliance with regional and international obligations
- Increased marine fisheries production.
- Increased aquaculture and inland fisheries production.
- Minimized post-harvest losses and increased value addition.
- Increased per capita consumption of fish
- Increased export earnings
- Improved opportunities for leisure, employment and enterprises development.
- Improved socio- economic conditions of the fisher community.

POLICIES

MARINE FISHERIES SECTOR

- -Sustainable management of resources
- -Strengthening of governance
- -Increasing of Fish Production
- -Compliances with Regional and International Agreements.
- -Infrastructure facilities
- -Fishing vessels
- -Safety at sea and occupational safety

AQUACULTURE AND INLAND FISHERIES

- -Sustainable management of resources
- -Strengthening of governance
- -Increasing of Fish Production

CONSUMERS AND MARKET

- -Food security, Food safety and nutrition
- -Elimination or Minimizing of post-harvest losses
- -Increasing of Exports

BLUE ECONOMY

-Sustainable use of Resources

OTHER AREAS

- Generation of employment opportunities Environment,
 Climate and Natural Disaster Gender
- Improvement of socio-Economic conditions of the fisher community
- -Subsides Financing facilities
- -Private sector participation
- Human rights
 Anti-corruption
- -Fisher Organizations



UPLIFITING THE FISHERIES INDUSTRY THROUGH NATIONAL POLICY FRAMEWORK "Vistas of Prosperity and Splendour"

- Introduction of scientific methods to increase fish population in coastal areas.
- · Improve the environmental conditions in lagoons.
- Modernize all existing fishery harbours and construction of new fishery harbors if needed.
- Develop refrigeration systems using sea water for multiday fishing craft and encourage the use of solar power.
- Enable domestic fishing companies to expand fishing in international seas.
- Develop facilities to construct and maintain large multiday fishing craft in Trincomalee.
- Build-up of all fishery harbours, anchorages and landing sites with modern Communication facilities, refrigeration, fuel supply and sanitation facilities.

- Introduce an interest free loan scheme for innovations to improve the quality of fish catch throughout the value chain.
- Provision of low interest loans, tax benefits, insurance, consultancy and market coordination assistance to develop inland and aquaculture fisheries.
- Expand production of canned fish by providing facilities to private companies and entrepreneurs.
- Develop a programme to involve women in fishery related household industry.
- Develop a conflict settlement agreement with India, in order to eliminate Unauthorized fishing in northern and eastern seas and strengthen NAVY and coastal guard units.

- Commence a programme jointly with the fisheries community associations and the National Aquaculture Development Authority for the expanded breeding of both sea and fresh water fish.
- Introduce a productive insurance scheme for the fishing community.
- Implement a programme of technical and managerial training in fishery activities for the youth using the Ocean University.
- Develop systems of pricing of fish products so that both producer and consumer archive a fair deal.


Special Priorities – Budget Estimate 2022

- Introducing a scientific methodology to increase fish density in coastal areas
- Modernizing fishery harbours and constructing new fishery harbours as needed
- Providing opportunities for domestic fishing companies to expand fishing in international seas
- Encouraging private companies and entrepreneurs to promote canned-fish industry
- Expanding market development for fish products, so that both the producer and the consumer achieve a fair deal

- ➤ Eliminating illegal fishing in coastal water in the North and East, strengthening Navy and the coast guard patrol Units, and resolving conflicts with: India
- Introducing a productive banking and insurance scheme for the fishing community
- Implementing a programme for technical and managerial training in fishery activities for the youth using facilities in the Ocean University
- Expanding the welfare activities of the fishing community

MINISTRY OF FISHERIES (MoF)

ORGANIZATIONAL STRUCTURE



MINISTRY OF FISHERIES (MoF)

Minister of Fisheries (Head - 151)

Department of Fisheries & Aquatic Resources (DFAR) (Head - 290)

CAPITAL EXPRNDITURE SUMMARY up to 30.11.2021

#	VOTE	INSTITUTION/ PROGRAMME/ PROJECT	ALLOCATION 2021 (Rs. Mn)	EXPENDITURE up to 30th November 2021	%
OPI	ERATIONAL ACTIV	TITIES	**		
1	151-1-01	Hon. Minister's Office	3.00	0.58	19.33%
2	151-1-02	Administration and Establishment Services (MoF)	269.00	24.31	9.04%
		Total (Operational)	272.00	24.89	9.15%
DE\	ELOPMNT ACTIV	ITIES	101	**************************************	
3	151-2-03-002	Assistance for Introducing New Technology (SDD)	60.00	18.05	30.08%
4	151-2-03-005	Fishery Community Empowerment (SDD)	40.00	8.36	20.90%
5	151-2-03-076	Feasibity Studies and Investigations (SDD)	10.00	8.18	81.80%
6	290-1-01	Department of Fisheries & Aquatic Resoucers (DFAR)	107.00	10.71	10.01%
7	151-2-03-065	Upgrading the Gandara Fishery harbor and developing a new fishery harbor in Wellamankara *	605.00	378.75	62.60%
8	151-2-03-070	Construction of Balapitiya Fishery Harbour	2.00	0.29	14.50%
9	151-2-03-071	Construction of Gandara Fishery Harbour	1,590.00	1,212.64	76.27%
10	151-2-03-064	Development and Conservation of Lagoons	355.38	10.52	2.96%
11	151-2-03-073	Project on Development of Negombo Lagoon	145.00	11.09	7.65%
12	151-2-03-074	Construction of Rekawa Anchorage	200.00	130.61	65.31%
13	151-2-13-075	Construction of Mawella Anchorage	200.00	118.55	59.28%
14	151-2-03-056	Oruwella' Newspaper and 'Deewara Nawodaya' Radio Programme	10.61	8.73	82.28%
15		Northsea Pvt Ltd.			8
		Total Expenditure For Ministry of Fisheries 2021	3,596.99	1941.37	53.97%

^{*} Projections are included only for "Development a new Fishery Harbour in Wellamankara" Project

MINISTRY OF FISHERIES (MoF)

Minister of Fisheries (Head - 151)

Department of Fisheries & Aquatic Resources (DFAR) (Head - 290)

ESTIMATES 2022 (CAPITAL)

#	VOTE/S	UB PROJECT	INSTITUTION/ PROGRAMME/ PROJECT	ALLOCATION 2022 (Rs. Mn)
OPI	ERATIONAL ACTIVI	TIES		
1	151-1-01		Hon. Minister's Office	1.50
2	151-1-02		Administration and Establishment Services (MoF)	96.50
	,		Total (Operational)	98.00
DEV	VELOPMNT ACTIVI	TIES		
3		151-2-03-002	Assistance for Introducing New Technology (SDD)	
4		151-2-03-005	Fishery Community Empowerment (SDD)	
5]	151-2-03-059	Improve Fishery Villages in 10 costal Districts including Hambantota, Jaffna and Batticaloa	
6	Fisheries Sector	151-2-03-064	Development and Conservation of Lagoons	
7	Infrastructure -	151-2-03-065	Develop the Gandara Fishery harbor and developing a new fishery harbor in Wellamankara *	45475
8	151-2-03-078- 2506	151-2-03-070	Construction of Balapitiya Fishery Harbour	154.75
9	Development	151-2-03-071	Construction of Gandara Fishery Harbour	
10		151-2-03-073	Project on Development of Negombo Lagoon	
11		151-2-03-074	Construction of Rekawa Anchorage	
12		151-2-13-075	Construction of Mawella Anchorage	
13		151-2-03-056	Oruwella' Newspaper and 'Deewara Nawodaya' Radio Programme	11.45
14	151-2-03-057		Northern Province Sustainable Fishery Development Programme	10.00
15	151-2-03-079		Fisheries and Aquatic Sector Development	1,000.00
16	290-1-01		Department of Fisheries & Aquatic Resources (DFAR)	25.80
17			Northsea Pvt Ltd.	- Sal
	C.F	Head-151	Total (MOF)	1,274.20
		Head-290	Total (DFAR)	25.80
			Grand Total Capital for MoF 2022	1,300.00


MINISTRY OF FISHERIES (MoF) Minister of Fisheries (Head - 151) Department of Fisheries & Aquatic Resources (DFAR) (Head - 290)

ESTIMATES 2022 (RECURRENT)

# VO	TE INSTITUTION/ PROGRAMME/ PROJECT	ALLOCATION 2022 (Rs. Mn)
PERATIONA	ACTIVITIES	
01. Hon. Mir	ister's Office	9.0
	Personal Emoluments	12.90
	Travelling Expenses	1.50
	Supplies	5.75
	Maintenance Expenditure	1.35
	Services	3.45
	Transfers	0.80
151-1-	Hon. Minister's Office (MoF) (Total)	25.75
02. Administ	ration and Establishment Services (MoF)	
	Personal Emoluments	100.50
	Travelling Expenses	1.50
	Supplies	9.80
	Maintenance Expenditure	7.50
	Services	45.30
	Transfers	41.00
	Other Recurrent expenditure	0.10
151-1-	2 Administration and Establishment Services (Total)	205.70
3. Departm	ent of Fisheries & Aquatic Resources (DFAR)	
	Personal Emoluments	478.00
	Travelling Expenses	6.00
	Supplies	21.50
	Maintenance Expenditure	8.50
	Services	59.30
	Transfers	42.05
	Other Recurrent expenditure	0.10
	Interest Subsidy for Diyawara Diriya Loan Scheme Implemented through BOC	25.00
290-1-0	Department of Fisheries & Aquatic Resources (DFAR) (Total)	640.45
	Grand Total Recurrent 2021 (MoF)	871.90

Ministry of Fisheries

Target and Outcome 2021-2025



BUDGET SPEECH - 2022 | FISHERY ECONOMY

Budget Proposal 2022-Ministry of Fisheries

It was allocated amount of Rs.1000 Mn for following two Proposals to the Fisheries and aquaculture development sector by the Budget Speech 2022 as Fisheries and Aquatic sector Development on Vote No.15-2-03-079-2506

Numerous fishery related programmes to develop and construct the fishing anchorages and fishing harbors underway (Rs.510 Mn)
for the MoF (Fisheries Sector Infrastructure Development)

No.	PROPOSED ACTIVITIES	ALLOCATION Rs.Mn	IMPLEMENTING AGENCY
1	Livelihood Development projects (Lagoon and Coastal based)	95.00	MoF/ DFAR
2	Lagoon based Production enhancement	15.00	MoF/ DFAR
3	Provide infrastructure facilities to small scale landing site to increase livelihood through post-harvest lost mitigation	100.00	DFAR
4	Construction of Rekawa Anchorage	105.00	MoF
5	Negombo Lagoon Development Project- Pk.VI- Construction of Near Court complex jetty	195.00	MoF
	TOTAL(MoF)	510.00	

2 Release 196 million fingerlings into the 200,000 hectares of freshwater reservoirs (Rs. 490 Mn) For the SMoF (Stocking of fish seeds free of charge)

No.	PROPOSED ACTIVITIES	ALLOCATION Rs.Mn	IMPLEMENTING AGENCY
Stoc	king of fish fry, fingerlings and freshwater prawn post larvae including transport	490.00	
1	Stocking of fish fingerlings from AQDCs (50 Mn)	125.00	
2	Stocking fish fry from AQDCs (96 Mn)	48.00	
3	Stocking of fish fingerlings from Community based hatcheries, community based nurseries, private nurseries (90 Mn)	225.00	NAQDA
4	Stocking of freshwater prawn post larvae from AQDCs (50 Mn)	75.00	
5	Transport	17.00	
0	TOTAL (SMoF)	490.00	
	Grand Total for Budget Proposals - Budget Speech	1000.00	

MINISTRY OF FISHERIES

Social Development Division(SDD)

Programme/Project - Fisheries Sector Infrastructure Development

Priority Area - Enhance the socio economic status of the fishing communities / Modernization of existing fishery Harbours and construction of new fishery harbours

Most appropriate SDG No - 1, 2, 14

No	Proposed Activity/ ies	Proposed Activity/ ies	Key Performance Indicator/s (KPI)	Amount allocated to institutions	Project Duration (Start & End date)	Cun		inancial T sical Targ			Expected Output (Based on Target)	Implementing Agency	Collaboration	Responsible Officer
		Division)	mulcatorys (KFI)	(Rs. Mn)	Pr Durat & Er	FT/ PT	Q1	Q2	Q3	Q4	(based on raiget)	Imple A€	Colla	Resp
	Dredging and cleaning Arugambay	Arugambay	% of	100		FT	0	0	47	100	Increase fish	MF/ DFAR		70
	agoon	Alogambay	completion	100		PT	1%	5%	40%	100%	production	≥ ₽		0 / med
1	Master plan development for 11 agoon / final payments & lagoon pased studies	Puttalam, Chilaw, Mundal Lake, Koggala, Rekawa,				FT	7	12	13	15) 011 - 449170 / 2786498 / Director
		Panama, Arugambay, Jaffna, Uppu Aru, Thondamanaru and Lanka Patuna, Nandikadal & Nayaru	% of completion	15	2022.01.01 - 2022.12.31	PT	50%	80%	90%	100%	development for 11 lagoons	MF/DFAR	NAQDA / DFAR	Add. Sec (Dev.) (FSDD) 011-2445088/DG (DFAR) 011 Director(Dev.)DFAR (2472199)/DG (NAQDA) - 011 2786
- 10	ntroducing technically improved new nodel vessel to reduce post harvest	To be identified	% of	28	2022	FT	0	1	11	28	Improved new	ME/ DFAR	1000	SDD) (
П.	oss	To be identified	completion	20		РТ	5%	15%	65%	100%	modal vessel	≥ ₽		v.) (F
- 1	Research and Feasibility studies	Ambalangoda,	Completed	10.35	1	FT	7	10.25		10.25	No of projects		1	ic (Der
		Hikkaduwa & Valachchanai	Feasibility studies	10.25		рт	70%	100%		100%	implemented	MF		Add. Se ector(D
- 1	Administration cost for fishery	15 coastal fisheries districts	No of beneficiaries	1.5		FT	1.5	1.5	1.5	1.5).	MF	1	A
1	pone (Alivo aste a Beroute Cellos)	262365	-	PT	100%	2020240	11/2/2000	100%				1000		
	Total (20	022)		154.75		FT	15.50	24.75	72.50	154.75				

MINISTRY OF FISHERIES

Social Development Division(SDD)

Programme/Project - Northern Province Sustainable Fishery Development Programme (151-2-3-57-2506)

Priority Area - Enhance the socio economic status of the fishing communities / Modernization of existing fishery Harbours and construction of new fishery harbours

Most appropriate SDG No - 1, 2, 14

No	Proposed Activity/ ies	Project Location(District &	Key Performance	Amount allocationed	ct Duration art & End date)			e Financia Physical T	10.00		Expected Output (Based	Implementing Agency	Colla boration with	Responsible Officer
	AT 1550	DS Division)	Indicator/s (KPI)	to institutions (Rs. Mn)	Project D (Start dat	FT/ PT	Q1	Q2	Q3	Q4	on Target)	Imple Ag	Collai	Resp
	Northern Province Sustainable Fishery Development Programme		Completed 100%		2022.12.31	FT	0	1	3	10	Increase fish			elopment) stant Director (-7440862 , -75t. & Inve.) - 1562
1	Construction of Point Pedro Fishery Habour, One Anchorage & 23 Anchorage	Northern Province	Investigation & Design Review	10	2022.01.01 - 2	PT	0%	1%	21%	100%	production	MF	MF	Director (Devel 0773410575 , Assist So. Dev.) - 071-: Assistant Director (
	Total	(2021)		10.00			0.00	1.00	3.00	10.00			Lie (a)	

MINISTRY OF FISHERIES

Social Development Division (SDD)

Project/ Programme : Fisheries Sector Infrastructure Development

Priority Area/s: Livelihood Development Most appropriate SDG No - 1, 2, 14

Proposed Activity/ ies	Project Location (District &	Allocation 2022 (Rs. Mn)	Project Duration (Start & Expected End date)	Financ	ial Target Ta	s (FT) (Rs arget (PT)		Physical	Expected trput (Based on Target)	Implementing Agency	Colla boration with	Responsible by	ntact tel. Nos.				
Proposed metrally les	DS Division)	Allocati (Rs.	Project Duration (S & Expected date)	н/ м	E Q1		Q2 Q3		Expected Output (Based on Target)	Implen Age	Collabo	Respon	Contact				
Livelhood Development projects (Lagoon and Coastal based)	Jaffna/ Ampara	95	25	FT	10	30	60	95	Increased monthly income				0862				
5) - 5 - 5 - 5 - 5 - 5 - 5 - 5 - 5 - 5 -		2.3000		PT	10%	30%	60%	100%	and uplift living conditions				744				
Lagoon based Production enhancement	Puttalam (Mundalama) / Jaffna (Thondamanaru) / Tangalle	15		FT	3	7	15	0	Increased brackishwater fish production/Increased export earnings/Increased monthly income of lagoon				5. Dev.} - 071-7440862				
	(Rakawa)/Kalmunai (Panama) /Batticaloa/Matara (Garaduwa)			PT	5%	45%	50%	100%	associated fishers.	ME	₫	MF	Assistant Director (So. Dev.) St. & Inve.) - 071-4461562				
Provide infrastructure facilities to smale scale landing site	Killinochchi, Mullaitive,Jaffana/Puttalam/ Kalutara, Tangalle,	400	1	FT	2	4	50	100	Reduced post harvest Sees 2.Increased				ant Di Inve.}				
to increase livelihood through post-harvest lost mitigation		100		PT	5%	20%	55%	100%	fish production				ssista & Ir				
Maximum 10 M for each landing sites targeted 25 in year 2022	Trincomalee, Kalmunai, Batticaloa/Mannar/Matara								3.Facilitated Canned fish, Dry fish & Maldive fish producers								
Construction of Rekawa Anchorage	Hambantota		88		60	45			4.Improved the quality of				Director (Development) 0773410575 , Assistant Director				
Breakwater construction			2022.03.08						fish for canned fish, dry fish and maldive fish				nent} 0773 Assistant I				
Groyne			022		57	42			5.Increased exports				ent) Assis				
Dredging		105	13.	FT	0004000		50	-	earnings.				mdo ,				
			2020.12.07	PT	47%	52%	. 8	. 355	6.Ensured safety in landing				lave				
Constructions Supervision and Project management			20.	FT	2.1	4.2	3						ĕ				
Consultancy Services	1		202	202	202	PT	-	4.0	3	(6)					ğ		
nstructions administration	7						1		7030		FT	0.9	1.8	20	-	ŀ	

Proposed Activity/ ies	Project Location (District &	on 2022 Mn)	Project Duration (Start & Expected End date)	Financ	The state of the s	(FT) (Rs	.Mn) and F (%)	Physical	Expected tput (Based on Target)	Implementing Agency	oration ith	Responsible by	act tel. Nos.	Remarks
FINDOSER UPITALIA (ES	DS Division)	Alboation 2022 (Rs. Mn)	Pro Duratio & Expec	FT/PT	Q1	Q2	Q3	Q4	Expected Output (Base on Target)	Implen	Collaboration	Respon	Contact	Rem
Negombo Lagoon Development Project- Pk.VI- Construction of Near Court complex jetty	Gampaha				2	1	90	86.1					Dev.} -	
Package VI- Construction work of Near Court Complex Jetty				FT			65	50					ector (So. De	
Tackage VI- construction work of Near Court Complex Setty			3.15	PT			5%	15%					71. 74.	
Package V -Construction work of Lellama Jetty			2023.03.15	FT	0	0	0	15					irect	
Tackage V Construction Work of Echania Serry		170	- 202	PT				3%					istant Di & Inve.}	
Resettlement works of Lellama , Near Couart Complex &		170	1.01	FT			18.9	11						
Regina Road			2022.01,01	PT			5%	15%					7	
Constructions Supervision and Project management		1	20	FT	1	1	3,1	6.1					3410575 Director	
Consultancy Services				PT									734 It Di	
Constructions administration consultancy services &		1		FT	1	2	3	4					nent) 0773410575 Assistant Director	
Constructions administration cost				PT			=-						pme 2, A	
Additional works at Kalametiya Fishery Habour					25	0	0	0					ctor (Develop 071-7440862	-
CCTV, Landscaping work, Slop Protection Misalanious,		25		FT	25								or (D	
Grating for Irrigation Canel, Steel work & Plaque				PT	100%					1			Director (Development) 07 071-7440862 , Assistan	
TOTAL		510			102	72	171	165			1	- 1	407-007	

Department of Fisheries & Aquatic Resources (DFAR)

Project/Programme: Capital Expenditure

Priority Area/s:

Institutional infrastructure development; Human resources development; Introducing new methods for Fish stock enhancement; Strengthening fish quality control system

Most Appropriate SDG No./s: 1,2,14

		Project Location	Key	Allocation	Project Duration	1		Targets /sical Tar			Expected Output/	nting cy	ation	sible r & r No.	
NO.	Proposed Activity/ ies	(District & DS Division)	Performance Indicator/s (KPI)	2022 (Rs. Mn)	(Start & End date)	FT/ PT	Q1	Q2	Q3	Q4	Outcome (Based on Target)	Implementing Agency	Collaboration with	Responsible Officer & Contact No.	
1	Renovation & improvement of Buildings & Structures (Renovations of head offic, District fisheries office, harbour office		% of Completed	5	2022.01.31	FT	1	2	3	5	Renovated head office,district fisheries			nce)	
	and FI office)			2	2022.12.31	PT	25	50	75	100	office,harbour office and FI office			(Admin)(Finance) 010/ 2472185	
2	Maintenance of Vehicle	enance of Vehicle 15 Fisheries District No. of		5	2022.01.31	2022.01.31	FT	1	2	3	5	Maintained vehicles in good conditions	DFAR		Director (Adr 2438010/
				- -	2022.12.31	РТ	25	50	75	100		<u>P</u>		Dire	
3	training programmes for fishery officers	1	No. of training programmes conducted		2022.01.31	FT	0.300	0.500	1.000	1.500	Knowledgeable & skilled fishery officials			Director Training) ector (Admin) 2446291	
	driving license course from SLIDA)			1.5	2022.12.31	PT	25	50	75	100	Unicidis			Director Training) Director (Adm 2446291	

		Project Location	Key		n Project Duration	Financial Targets (FT) (Rs.Mn) and Physical Target (PT) (%)					Expected Output/	nting cy	ation	r & No.		
NO.	Proposed Activity/ ies	(District & DS Division)	Performance Indicator/s (KPI)	2022 (Rs. Mn)	(Start & End date)	FT/ PT	Q1	Q2	Q3	Q4	Outcome (Based on Target)	Implementing Agency	Colla boration with	Res ponsible Officer & Contact No.		
4	Integrated awareness programs for fishers, fishery officers & other stakeholders	15 Fisheries District	awareness programs	1	2022.01.31	FT	0.18	0.42	0.72	1.00	Increased awareness programmes on	DFAR		tor (Training) 2446291		
			conducted		2022.12.31	PT	25	50	75	100	sustainable utilization of marine resources	Δ		Director 244		
5	Introduction of modern technology for small and medium fishing industry- Habitat enrichment project for fish production in	Districts	No. of new breeding grounds	11.3	2022.01.31	FT	3	9	11.30	0)	Created new fish breeding grounds, Increased fish stock	DFAR	RA/ CFHC/ SL NAVY	Director(Dev.) 2472199		
	Coastal Area		established	11.5	2022.12.31	PT	25	50	100			ā	NARA/ SLN	Directo 247,		
6	Establishment of Laboratory for fish Quality Control	DFAR Head Office	% of completed	2	2022.01.31	FT	0.20	0.70	1.20	2.00	New lab for fish quality control	DFAR		Director (Q.C.) 2472186		
				-	2022.12.31	PT	25	50	75	100		ā		(0 247		
	Total (2022)			25.8		FT	5.68	14.62	20.92	25.8	4			S.		
	. Star (2022)	Total (2022)		2022)		23.0		PT	25	50	79	100				

Ministry of Fisheries

Oruwella' Newspaper and 'Deewara Nawodaya' Radio Programme

Programme - Development Activities

Project - Development of Fisheries Industry

Priority Area - Awareness of fisher folk & general public; Ensure safe, healthy and fair working conditions at sea, inland waters and on land

Proposed Activity/ ies	Key Performance Indicator/s (KPI)	Allocation 2022 (Rs.	Project Duration (Start	FT/ PT		6 7 min 6 7 1 7 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1					s (FT) (Rs.Mn) & rget (PT) (%)				Expected Output/ Out come (Based on Target)	Implementing Agency	msible by
=	matestory's (itt ry	Mn)	& End date)		Q1	Q2	Q3	Q4	come (basea on ranger)	Imple	Responsibl						
Deewara Nawodaya' Sinhala Radio Programme -	No. of Brogrammes	1.62	01.01.2022-	FT	0.405	0.81	1.215	1.62	Enhanced awareness of		.0112 amme 5001)						
Payments for Sri Lanka Broadcasting Corporation	No. of Programmes	1.02	31.12.2022	PT	25	50	75	100	fishers & general public		I HR) -(0112 Programme 719316001)						
Deewara Nawodaya' Tamil Radio Programme -	No. of Brogrammes	4.00	01.01.2022-	FT	0.465	0.93	1.395	1.86	Enhanced awareness of		nin and /Radio o unit(
Payment for Sri Lanka Broadcasting Corporation	No. of Programmes	1.86	31.12.2022	PT	25	50	75	100	fishers & general public	MoF	Additional Secretary (Admin and HR) -(0112 320 140) Mahesh Perera /Radio Programme Producer/ Fisher folk Radio unit(719316001						
Total 'Deewara Nawodaya	a'	3.48			0.87	1.74	2.61	3.48			ecretal ahesh F						
Publishing 'Oruwella' News paper	News paper printed/	7.97	01.01.2022-	FT	1.9925	3.985	5.985	7.97	Enhanced awareness of		ional S 40) Mi						
Publishing Orowella News paper	distributed quarterly	7.97	31.12.2022	PT	25	50	75	100	fishers & general public		Addit 320 1						
Grand Total		11.45		FT	2.8625	5.73	8.595	11.45									
				PT	25	50	75	100									

Ministry of Fisheries Northsea Ltd.

Programme/ Project: Increasing the Production

Priority Areas: Increasing the Production of Quality Fishnet, Fulfill the seasonal demand of the fishing community, Enhance efficiency of

operations by increasing productive hours

Most Appropriate SDGs: 1, 2 & 14

Proposed	Project	vity/ ies Location Indicator/s	Target	Allocation 2022 (Rs.	Project Iration (2022)			argets (FT) (Rs.Mn) al Targets (PT) (%)				Implementing Agency	Collaboration	nsible by
Activity/ ies	Location	(KPI)		Mn)	Pro Duratio	FT/P T	Q1	Q2	Q3	Q4	Output	Imple Ag	Collat	Responsible
Production of ish nets	Gurunagar/ Lunuwila/ Weerawila	No of nets produced	Generate employment opportunities and improve quality of the life of fishing communities Enhance per capita fish intake and ensure food security		.12.31	FT	73	90	120	159				4343445
			Increase the production to accomplish the end users demand and ensure contribution to GDP	No budgetary Provisions	- 2022						Adequate fishnets to meet demand	Northsea Ltd	80	- 011-434
			Minimize post harvest losses and improve quality and hygienic condition to accomplish the end users' demand	from the treasury	2022.01.01	PT	34.47	58.64	81.93	100	and tide over expenditure	No		Chairman
			Ensure and maintain the quality and increase the quantity of fishnets production		2(ס
			Total			FT	73	90	120	159				
			Total:			PT	34.47	58.64	81.93	100				

Procurement Plan For the Year - 2022

Ministry of Fisheries

Vote	Procurement Category (Goods , Work & Services)	ed Cost (Rs Mn)	of Fundi ng / Name of Donor	Procurement Method ICB,CBO,NIB and National Shopping	Level of Authority	Priority Status U = Urgent P = Priority N = Normal	Current Status Of Procurement Preparedness Activities	Scheduled Date Of Commence ment	Scheduled Date Of Completion	Remarks (Bid no)
1201	Procurement of Stationery	3.25	GOSL	National Shopping	MPC	N	Calling Requirement	01/01/202	30/10/2022	
2001	Rehabilitation And Improvement of Building And Structures	1.25	GOSL	National Shopping	MPC	N	Calling Requirement	01/01/202	15/12/2022	
1301 / 2003	Rehabilitation of Vehicle	11	GOSL	Direct and national Shopping	MPC	N	Calling Requirement	01/01/202	30/11/2022	
1302 / 2002	Rehabilitation of plant machinery and Equipment	3	GOSL	Direct and National Shopping	MPC	N	Calling Requirement	01/01/202	01/12/2022	
	1201 2001 1301 / 2003	Category (Goods , Work & Services) 1201 Procurement of Stationery 2001 Rehabilitation And Improvement of Building And Structures 1301 / Rehabilitation of Vehicle 1302 / Rehabilitation of plant machinery	Category (Goods , Work & Services) Procurement of Stationery 2001 Rehabilitation And Improvement of Building And Structures 1301 / Rehabilitation of Vehicle 1302 / Rehabilitation of plant machinery Rehabilitation of 3	Category (Goods , Work & Services) Work & Services) Procurement of Stationery 2001 Rehabilitation And Improvement of Building And Structures 1301 / Rehabilitation of Vehicle 1302 / Rehabilitation of plant machinery Rehabilitation of Services of Reservices of Punding And Structures GOSL GOSL GOSL GOSL	Category (Goods , Work & Services) Procurement of Stationery 2001 Rehabilitation And Improvement of Building And Structures 1301 / Rehabilitation of Vehicle 1302 / Rehabilitation of plant machinery Rehabilitation of plant machinery Rehabilitation of plant machinery Red Cost (Rs Mn) Fundi ng / Fundi ng / National Shopping And Shopping Rehabilitation And Improvement of Building And Structures GOSL Direct and national Shopping Rehabilitation of plant machinery Red Cost (Rs Mn) Fundi ng / Fundi ng / National Shopping OGSL Direct and National	Category (Goods , Work & Services) Rehabilitation And Improvement of Building And Structures Category (Goods , Work & Services) Rehabilitation of Vehicle Category (Goods , Rehabilitation of plant machinery Rehabilitation of plant machinery Category (Goods , Rehabilitation of the content of the conte	Category (Goods , Work & Services) Category (Goods , Work & Shopping with and National Shopping with and National work & Work	Category (Goods, Work & Services) Category (Goods, Work & Services) Category (Goods, Work & Status Of Procurement Preparedness (Goods, Work & Services) Category (Goods, Work & Status Of Procurement Preparedness (Goods, Work & Services) Category (Goods, Work & Status Of Procurement Preparedness (Goods, Work & Status Of Pro	Category (Goods Work & Services) Category (Goods Work & Services) Category (Goods Name of Donor Name of Donor Shopping Calling Name of Donor National Shopping Calling National Shopping Calling National Shopping National Shopping Calling National Shopping National Structures National Shopping National Sh	Category (Goods, Work & Services) Category (Goods, Work & Services) Category (Goods, Work & Services) Category (Goods, Work & Services) Category (Goods, Work & Services) Category (Goods, National Shopping Completion

Vote	Procurement Category (Goods , Work & Services)	Estimat ed Cost (Rs Mn)	of Fundi ng / Name of Donor	Procurement Method ICB,CBO,NIB and National Shopping	Level of Authority	Priority Status U = Urgent P = Priority N = Normal	Current Status Of Procurement Preparedness Activities	Scheduled Date of Commence ment	Scheduled Date of Completion	Remarks (Bid no)
2401	Capacity Building	1	GOSL		HD	N	Calling Requirement	01/01/202	01/12/2022	
2104	Acquisition of Building and Structures	90	GOSL	Direct Cabinet Approval	MPC	P	On Going	24/12/202 0	24/12/2022	
1409	i. Cleaning Service	7.8	GOSL	NCB	MPC	N	Calling Requirement	28/02/202	15/07/2022	
	ii. Security Service	15	GOSL	Direct	MPC	N	Calling Requirement	01/12/202	15/02/2022	

Prepared by	Approved by the Secretary	Date

Department of Fisheries & Aquatic Resources(DFAR) Procurement plan - 2022

Vote	Procurement Category (Good, Work & Services)	Estimated Cost (Rs.Mn)	Source of Funding / Name of Donor	Procurement Method ICB, CBO, NIB, and National Shopping	Level of Authority	Priority Status U=Urgent P=Priority N=Normal	Current Status of procurement prepareness	Schedule date of Commencement	Schedule date of Completion	Remarks (Bid No)
290-1-01-0-1201	Stationery & Office Requisites	8								
E.	Supply of Photocopy Paper	2	GOSL	Direct purchasing/ NS	DPC	N	Preparation of Bidding Documents	2022.01.01	2022.04.31	
	Supply of Office Stationery	2	GOSL	Direct purchasing /NS	DPC	N	Preparation of Bidding Documents	2022.01.01	2022.12.31	
	Supply of Toner	4	GOSL	Direct purchasing/ NS	DPC	N	Preparation of Bidding Documents	2021.11.30	2022.12.31	
290-1-01-0-1205	Other Supplies	4								
	Printing Log Book & other printing for the year 2022	4	GOSL	Direct / Shopping	DPC	N	Tender awarded payments to be Done	202112.10	2022.12.31	
290-1-01-0-1404	Rents and Local Taxes	8.8								
//	Rental office building for colombo fisheries office	1.5	GOSL	NCB	DPC	р	Document hand over to the TEC	2021.10.01	2022.01.31	

Vote	Procurement Category (Good, Work & Services)	Estimated Cost (Rs.Mn)	Source of Funding / Name of Donor	Procurement Method ICB, CBO, NIB, and National Shopping	Level of Authority	Priority Status U=Urgent P=Priority N=Normal	Current Status of procurement prepareness	Schedule date of Commencement	Schedule date of Completion	Remarks (Bid No)
290-1-01-0-2001	Rehabilitation and Improvement of building and structure	5								
	Renovation of officer's Official Residence at Mattakkuliya	3	GOSL	СВО	DPC	N	Prepared BOQ	2022.01.31	2022.08.30	
	Renovation of District Fisheries Office - Mahawewa	0.5	GOSL	СВО	DPC	N	Prepared BOQ	2021.12.13	2022.03.31	
	Renovation of District Fisheries Offices	1.5	GOSL	СВО	DPC	N	Prepared BOQ	2022.01.17	2022.08.30	
290-1-01-011-2506	Habitat Enrichment for Fish Production in Coastal Area	11.3								
	Introduction of Modern Technology for small and Medium Fishing Industry Habitat Enrichment project for fish production in coastal area	11.3	GOSL	NS	DPC	N	Work in progress	2021.10.01	2022.12.31	
290-1-01-012-2506	Establishment of laboratory for quality control of fish production	2								
	Constriction of Minilab for Quality Control	2	GOSL	NCB	DPC	N	Preparing BOQ	2022.01.01	2022.12.31	

	· · · · · · · · · · · · · · · · · · ·
usantha Kahawaththa	Approved by the Secretary to the Ministry
irector General	

Department of Fisheries and Aquatic Resources

Date: 2021.12.22

Northsea Ltd

Procurement Plan for the year 2022

Ministry of Fisheries

Recurrent (Non Capital) Expenditure

Department/ Line Agency /Ministry	Procurement Category (Goods, Works, Services etc.)	Estimated Cost Rs.Mn	Source of financing Name of the Donor	Procurement Method	Level of authority	Priority status U-urgent P-Priority N-Normal	Current Status of Procurement Preparedness Activities	Scheduled date of commencement	Scheduled date of completion	Remarks
Northsea Ltd	Raw material Nylon Twine and Yarn, Machinery Spare parts, Dye, Chemicals Polythene bags	550	Own funds	Direct Contracting and Repeat Order Method (DPC)	Procurement Committee	Urgent	Active as per requirement	01 st January 2022	31st December 2022	

s-dhook-up

Prepared by

S. Sudharshini Acting General Manager Northsea Ltd 0, D. R. Wijewardana Mw, Colombo-10. Approved by the Chairman

E. F. J. K. Tissaweerasinghe Chairman Northsea Limited Ministry of Fisheries 11/01/2022

Date

Internal Audit Plan - 2022

Ministry of Fisheries

Serial	Audit fields identified based on evaluation of risk	Reference to the risk	Time fi	rame of pre acti		al audit	Number of audit reports expected	Manpower that can be used for internal
No	(samples)	register	1 quarter	2 quarter	3 quarter	4 quarter	to be submitted	audits (days)
01.	Maintenance of personal files a. Other staff b. Fish market complex- Peliyagoda	1	٧				01	21
	Vehicle Administration (including Peliyagoda Fish Market Complex) a. Vehicle maintenance b. Vehicle repairs c. Activities related to road accidents d. Disposal		√				01	21
	Service Agreement & Maintenance (Including Peliyagoda Fish Market Complex) a. Security Service b. Cleaning service c. Equipment service d. Building maintenance		٧				01	21
	Archive maintenance		٧				01	06
	V. Securities of government officers a) Deposit of securities b) Maintenance of security documents		٧				01	06

MOF

Serial	Audit fields identified based on evaluation of risk(samples)	Reference to the risk	Time fi	ame of pre		l audit	Number of audit reports expected to	Manpower that can be used for internal
No	Addit fields identified based on evaluation of risk(samples)	register	1 quarter	2 quarter	3 quarter	4 quarter	be submitted	audits (days
02.	Acting according to the cost estimate (including the Peliyagoda fish market complex) a) Provision control and operations b) Acting according to the budget	2	√ √	V	٧	٧	04 01	32 08
	Cash Management (Including Peliyagoda Fish Market Complex) a) Lockers management b) Shroff activities c) Advance payment		٧				01	10
	iii. Procurement Management (Including the Peliyagoda Fish Market Complex) a) Preparation of procurement plan b)Purchase / repair of building and capital equipment c) Office Equipment Purchase d) Purchasing consumer goods e) Obtaining Contract Services				٧		01	35

Serial	Audit fields identified based on evaluation of risk(samples)	Reference to the risk	Time fi		efer interna vity	al audit	Number of audit	Manpower that can be used for internal	
No	Addit fields identified based on evaluation of risk(samples)	register	1 quarter	2 quarter	3 quarter	4 quarter	reports expected to be submitted	audits (days)	
	iv. Assets management (including the Peliyagoda fish market complex) a) Management of goods b) Management of inventory books c) Annual board of survey d) Preparation of final report-board of survey e) disposal				٧		01	30	
	v. Maintenance of Book Records (Including Peliyagoda Fish Market Complex) a) Cash book b) ledger c) petty cash book d) Deposit ledger e) CC 10 document f) Salary Ledger g) Inventory loss & damage account h) Audit Inquiry Document (External / Internal) i) Advance account				٧		01	10	
	vi. Management and inspection of payment vouchers			٧	٧		02	40	
	vii.Monthly and Annual financial reports			٧			01	10	

Serial	Audit fields identified based on evaluation of	Reference to the risk	Time f	rame of pre acti		l audit	Number of audit	Manpower that can be used for internal	
number	risk(samples)	register	1 quarter	2 quarter	3 quarter	4 quarter	reports expected to be submitted	audits (days)	
03.	Annual Action Plan and Budgeting (Including Peliyagoda Fish Market Complex) a) Submission as required b) Monitoring and progress review	3	300 d	٧		٧.	01 01	10 10	
	Annual Performance Report a) Preparation and approval b) Table in Parliament			٧			01	08	
04.	75% of Implementation of Fisheries Development Projects as per Action Plan (2022) - By Institutions and Department 75% of Implementation of Fisheries Development Projects as per Action Plan (2022) - Projects Implemented by the Social Development Division	4		v v		v v	02 02	125 102	
05.	Inspection of internal audit activities in accordance with the internal audit plan of the institutions under the Ministry	5			٧		01	10	
06.	forwarding quarterly evaluation reports and conducting Audit Management Committee meetings		٧	٧	٧	٧		40	
07.	Special investigations		٧	٧	V	V			
08.	General Administration of the Division		√	٧	V	V		20	
	т	otal Human D	ays					575	

Prepared by (C.M.S.O) -

Chief Internal Auditor Ministry of Fisheries Secretary Ministry of Fisheries

Internal Audit plan -2022

Department of Fisheries and Aquatic Resources

Mission: sustainable development in the fisheries industry through the application of new technology and sound resource management in conformity with the international marine laws and conventions thereby making an effective contribution to the national economy of Sri Lanka.

objectives

- . To manage, regulate, conserve and develop fisheries activities in a sustainable manner in conformity with national and international laws and conventions.
- · To promote local and foreign investments.
- . To introduce new technology in the exploitation of fishery resources in the national and international waters.
- · To uplift socio-economic status of the fishing community.
- · To certify quality and safety of the fish products for export in conformity with international standards.
- · To minimize post-harvest losses and improve the quality of local fish products.

M.H.M Ashraff –CMSO I (IA-01) H.V.T.C Pushpika – MSO III (IA - 02) V.T Kanchana – MSO III (IA - 03) K.A.D.C.P Kahandawala -DO (IA – 05)

S.J Kahawatta Director General Department of Fisheries and Aquatic Resources

Date:

(1) Serial number	(2) Identified field of audit on risk assessment	(3) Refer to the risk list		during w	4) thich the in is carried o		(5) Number of audit reports	(6) Manpower that can be used for internal audit (number of days)		
		(serial number of the risk list)	1¤ quarter	2 nd quarter	3 rd quarter	4 th quarter	expected to be submitted			
	General administration									
1	Maintenance of personal files.	1			1		1	80		
2	Retirement process.	1	V				1	25		
3	Vehicle administration.	1		1			1	40		
4	Advance subject activities of public officers.	1		1				20		
5	Service Agreements and Maintenance.	1			V		1	30		
6	Maintaining old files.	1	V				1	40		
7	Assignment of duties.	1	V		-		1	35		
8	Security of Public Officers.	1				V	1	20		

(1) Serial number	(2) Identified field of audit on risk assessment	(3) Refer to the risk list		during w	4) hich the ir s carried o		(5) Number of audit reports	(6) Manpower that can be used for internal audit (number of days)		
		(serial number of the risk list)	1 st 2 nd quarter quarter		3 rd quarter	4 th quarter	expected to be submitted			
	Finance management									
9	1.Revenue and Expenditure Estimates	2	V	1	V	V	4	60		
	2. Provision control.	2	V	√	√	√	4	60		
	Bank reconciliation and check activities.	2	V	√	√	√	4	60		
	4. Shroff activities	2		√			4	60		
	5 Advance for offices Activities	2	V	1	V	V	4	60		
	б. Petty cash activities.	2	V	V	V	V	4	60		
	7.Deposit Accounts.	2	V	√	√	V	4	60		
	8. Payment voucher management	2	V	4	V	V	4	60		
10	9. Salary payment activities.	2			1		1	30		
11	10. Procurement activities.	2		V			1	30		
12	11. Asset Management Activities.	2				√	1	30		
13	12. Monthly and Annual Final Financial Publication Activities.	2		٧			1	30		
14	13. Advance B Account Activities of Public Officers	2		√			1	25		

(1) Serial number	(2) Identified field of audit on risk assessment	(3) Refer to the risk list		l during w	4) hich the in is carried o		(5) Number of audit reports	(6) Manpower that can be used for internal audit (number of days)
		(serial number of the risk list)	1st quarter	2 nd quarter	3 rd quarter	4 th quarter	expected to be submitted	
15	Development process							5
	1.Preparation, presentation and progress review of the annual plan.	3	1	4	1	V		
16	Licensing Process							
	1.Examining the licensing process	4				1	1	50
	Examine the licensing revenue accounting process	4				1		
17	Information Systems Process							
	Checking the security of the computerized information system of the department.	5			N		1	30
	2.Examining the process of collecting scientific data.	5			V			
18	Investigation processes							
	1.Examining the investigation process of the department.	6				V	1	30
19	Conducting audit and management committees	7	V	V	V	V		20

(1) Serial number	(2) Identified field of audit on risk assessment	(3) Refer to the risk list	(4) Period during which the internal audit work is carried out				(5) Number of audit reports	(6) Manpower that can be used for internal aud (number of days)		
		(serial number of the risk list)	1 st quarter	2 nd quarter	3 rd quarter	4 th quarter	expected to be submitted			
20	Special Inquiries									
	1.District Office Inspection	8	V	V	1	V	3	120		
	2. other	8						170		
		960								

Department of Fisheries & Aquatic Resources(DFAR) Action Plan for Revenue Collection - 2022

No	Objective	Strategy	Activities	KPIs	Revenue prjection for 2022 (Rs. mn.)				Output /	Responsible Officer
NO	Objective	Strategy	Activities	NF13	Q1	Q1 Q2 Q3 Q4		(Rs. mn)	Respo	
	Compliance with Fisheries act,	Sustainable Management of	Boat Building Yard Registration						7	
	regional and international agreements	Fishery resources	Supplier Registration							
			Boat Registration							
			Fishermen Registration) x						
			Issuance of Operation License for Fishing							
			Issuance of skipper Id license						_	
			Issuance of drivers permit	Date as mean					291	
			Permit for scale of locally manuafactured vessels to overseas	No of permit/ license issued. Revenue (Rs.	48.82 **		32 **	**	48.82	C.A. (0112438291)
			Registration of an establishment or company for fish product import or export	Mn)				collected	C.A. (03	
			Permit issuance (Import/Export/ Re- export)							
			Registration of fish processing establishment							
			Issuance of health certificate							
			Issuance of catch certificate							

^{**} The estimated figure of revenue collection in 2022 will be increased than the amount of Rs. 48.82mn due to regulations made be the Minister of Fisheries through extraordinary gazette

notification of No. 2255/22-November 24,2021

Action Plan for the Annual Revenue Projections - 2022 Ministry of Fisheries

Institution-Northsea Ltd

	Strategy/ ies				Rev	enue Projec	tions (Rs. I	Output / Outcomes	of the sible er	
No		Objective/ies	Key Performance Indicators (KPIs)	Activity/ ies	Q1	Q2	Q3	Q4	(Total Revenue) Rs.Mn	Contact Details of the Responsible Officer
	Increasing the capacity and quality of fishnet units.	Generate employment opportunities and improve quality of life of fishing communities	Total Production - Mt							
	Increase the turnover and Net Profits by enhancing the sales of fishnets	Enhance per capita fish intake and ensure food security	Annual Turnover - Mn							
3	15% of the Island-wide demand	Minimize post harvest losses and improve quality and hygienic condition to accomplish the end users' demand	Net Profit - Mn	Manufacturing and selling of fish nets	130	135	140	145	550	Chairman 0114343445
4	Maximizing the utilization of machine capacity	Increase the production to accomplish the end users demand and ensure contribution to GDP	Annual Demand - Mt							
	Increasing the efficiency of Machines	Ensure and maintain the quality and increase the quantity of fishnets production	Market Share %							
6	Increasing the production and decreasing the man power	Continuous supply of quality fishnets	Machine capacity utilization %							

Annual Action Plan 2022

Action Plan for the Annual Revenue Projections - 2022 Ministry of Fisheries

Institusion- Fish Market Complex, Peliyagoda

1	Strategy/ ies			Key Performance		Revenue Projec	Output /	Details he sible er		
No		Objective/ies	Activity/ ies	Indicators (KPIs)	Q1	Q2	Q3	Q4	Outcomes (Total Revenue) Rs.Mn	Contact of tl Respon
1	Employment Generation	Income Colorador	Collection of revenue	Total collection	18,516,000.00	18,516,000.00	18,516,000.00	18 515 000 00		Actg. Manager, Additional
2	Promotion consumption			Total collection	18,516,000.00	18,516,000.00	18,510,000.00	18,516,000.00	74,064,000.00	Secretary 0112472530